

**Appalachian Power Company
Smith Mountain Project No. 2210
Shoreline Management Plan
Plan and Schedule for 10-Year Review**

December 8, 2023

TARGET SCHEDULE	MILESTONES
December 8, 2023	Appalachian will contact stakeholder organizations, seeking comment on the proposed plan and schedule for completing an update to the SMP. (Stakeholder organizations are identified in Section 1.5, <i>Consultation</i> , of the SMP, and in Article 413 of Appalachian’s federal license.)
January 8, 2024	Deadline for receiving comments from stakeholder organizations regarding the proposed plan and schedule for completing an update to the SMP. Appalachian will review and address stakeholder comments in preparation for filing the plan and schedule with the FERC.
January 29, 2024	Appalachian to file report with the FERC outlining a plan and schedule for completing an update to the SMP. The FERC may approve or modify Appalachian’s proposed plan and schedule.
Within 60 days following FERC approval of plan and schedule	Appalachian will develop a red-lined draft of the updated SMP and will route the draft updated SMP to stakeholders for review and comment.
45-day stakeholder review and comment period	Stakeholders will have 45 days to review the draft of the updated SMP and provide comments to Appalachian.
Within 45 days following the close of the comment period	Appalachian will review stakeholder comments, revise the SMP as appropriate, and file the updated SMP with the FERC. Appalachian’s filing will include all comments received from stakeholders, and address how and why each comment was or was not incorporated into the updated SMP.